
REQUEST FOR EXPRESSIONS OF INTEREST  

/Amended-the deadline for submission on expression of interest extended/ 

 
(CONSULTING SERVICES – FIRMS SELECTION) 

Country: Republic of Armenia 

Loan No.: 8957-AM 

Project: Second Additional Financing for the Lifeline Road Network Improvement (LRNIP AF2)  

Assignment Title: Technical Supervision of the Lifeline Road Network Improvement Project Second 

Additional Financing (LRNIP AF2) roads rehabilitation works 
 

The Republic of Armenia has received an additional loan in amount of EURO 13.40 million financing from 

the World Bank toward the cost of the Second Additional Financing for the Lifeline Road Network 

Improvement Project (LRNIP AF2) and intends to apply part of the proceeds for consultant services 

“Technical Supervision of the Lifeline Road Network Improvement Project Second Additional Financing 

(LRNIP AF2) roads rehabilitation works”. 

The services include Technical Supervision of approximately 68 km roads rehabilitation civil works.  

Under the LRNIP AF2 project twelve road sections rehabilitation works (in total approx. 68 km roads) will 

commence in June 2020 and planned to be completed in April 2021. The full duration of the Technical 

Supervision of the Lifeline Road Network Improvement Project Second Additional Financing (LRNIP AF2) 

roads rehabilitation works is 23 months, including DLP period (see Terms of Reference provided below 

for details). 

Road Department  SNCO of the Ministry of Territorial Administration and Infrastructure of Armenia now 

invites eligible consultants to indicate their interest in providing the services. Interested consultants 

must provide detailed information indicating that they are qualified to perform the services (brochures, 

description of similar assignments, experience in similar conditions, availability of appropriate skills 

among staff, etc.). 

The shortlisting criteria are:  

 General experience of the Consultant in road projects (Participation in IFI funded road projects 

within the last 10 years),  

 Similar experience of the Consultant in providing Technical Supervision services of road 

construction/rehabilitation works (number of similar contracts within the last 5 years). 

 

The attention of interested Consultants is drawn to paragraphs 3.14 and 3.15 of the World Bank’s 

2018), setting forth the World Bank’s policy on conflict of interest. 



Consultants may associate with other firms in the form of a joint venture or a sub consultancy to 

enhance their qualifications. 

A consultant will be selected in accordance with the QCBS selection method set out in the World Bank’s 

Guidelines: “Procurement regulations for IPF Borrowers” (July 2016 revised in November 2017 and 

August 2018 Guidelines: “Procurement regulations for IPF Borrowers” (July 2016 revised in November 

2017 and August). 

Further information can be obtained at the address below during office hours (09:00 to 17:00 hours 

local time). 

Expressions of interest must be delivered in a written form in English in person (or by courier services) 

or by e-mail in the Adobe PDF format to the address below not later than May 08, 2020, 18.00 (local 

time (Yerevan)). 

Road Department SNCO 
Attn: Tigran Naghdalyan, Acting Director 
Ministry of Territorial Administration and Infrastructure  
4 Tigran Mets str., 7th floor, 
Yerevan, Armenia 
Tel/Fax: (374-12) 20 10 09 
E-mail: hasmik.ordukhanyan@tpio.am 
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TERMS OF REFERENCE 

 

Technical Supervision of the  

Lifeline Road Network Improvement Project Second Additional Financing 

(LRNIP AF2) roads rehabilitation works 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



A. Background 

 

1. The Republic of Armenia has received an additional loan in amount EURO 13.40 million from the 
World Bank (WB) toward the cost of the Lifeline Roads Network Improvement Project Second  
Additional Financing (LRNIP AF2), and intends to apply part of the proceeds for consulting 
services for Technical Supervision of the LRNIP AF2 Road Rehabilitation Works. 

2. The Ministry of Territorial Administration and Infrastructure of Armenia (MoTAI)  has the overall 
responsibility for implementation of the LRNIP AF2 and has delegated implementation functions 
to the Road Department SNCO (Road Department).  

3. Under the LRNIP AF2 project twelve road sections rehabilitation works (in total approx. 68 km 
roads) will commence in June 2020 and planned to be completed in April 2021 (see Appendix 1 
for the LRNIP AF2 project roads list). The full duration of the Technical Supervision of the Lifeline 
Road Network Improvement Project Second Additional Financing (LRNIP AF2) roads 
rehabilitation works is 23 months, including DLP period. 

4. The MoTAI through the RD will hire a consulting firm based on the Quality- and Cost-Based 
Selection (QCBS) procedures, described in the World Bank Procurement Regulations for IPF 
Borrowers (Procurement Regulations), dated July 2016, revised November 2017 and August 2018 
to undertake the assignment for the Technical Supervision of the LRNIP AF 2 project roads 
rehabilitation works. 

5. The roads rehabilitation Civil Works Contract Employer (“Employer”) will nominate a road 
engineer from the Road Department to act as the Project Manager as defined in the General 
Conditions of Contract for works. While implementing the Technical Supervision the Consultant 
will carry out the responsibility of  the Project Manager’s Representative (PMR) with authorities 
to lead and control the Contracts as delegated in a separate letter of delegation of authority, 
which will include that the PMR will need the prior approval of the Employer for (a) issuing and 
evaluating any variation of scope and type of work with or without financial implications to the 
Contract price; (b) approval of the subletting of any part of the works; (c) approval of any 
extension of time of completion. 

 

B. Objectives of the Assignment 

1. The main objective for this assignment is to undertake Technical Supervision of roads 

rehabilitation worksto ensure that civil works are carried out in full compliance with the engineering 

design, technical specifications and other contract documents (civil works contract) in order to achieve 

timely completion and high quality of construction. 

 

C. Scope of Services, Tasks (Components) and Expected Deliverables 

Part 1: Tasks Prior to Start of Roads rehabilitation works: 

 

a) reviewing the detailed design and other civil works contract documents for each civil works 

contract before starting of roads rehabilitation works and commenting on any issues, mistakes, or 

improvements (technical design, traffic management during construction, legal, contractual, 

administrative, coordination or otherwise) that, in the opinion of the Consultant, needs to be 

addressed to secure a successful completion of the civil works contract. As necessary, the Client may 

instruct this task to the Consultant during construction as well; 



b) reviewing the tests list in the civil works contract specification to ensure that it matches the needs 

considering that supplemental testing can be done using commercial laboratories; 

c) surveying (including walk-over) construction sites (jointly with the Employer and contractors) before 

commencement of rehabilitation works to confirm the design appropriateness or identify and address 

any discrepancy with the Bill of Quantities and Drawings of the civil works contract and submit a 

recommendation. As necessary, the Employer may instruct this task to the Consultant during 

construction as well;  

d) doing baseline surveys to measure the travel time, International Roughness Index (IRI), as well as 

traffic surveys to measure the Average Annual Daily Traffic for each link (road section); 

e) providing road users means to file complaints or suggestions related to the construction works 

(e.g., phone number, e-mail), as coordinated and supervised by the Road Department; ensuring that 

the contractors also have a functional grievance mechanism.   

f) updating the Code of Conduct (if it`s necessary) that establishes expectations for behavior within a 

company and within the community which the company serves or works in(the Scope of ESHS, tasks 

and expected deliverables described in Appendix 4 to the TOR) The CoC should cover the 

commitments of a company with regard to Environmental, Social, Health and Safety (ESHS) 

obligations and GB. This CoC shall apply to all the Technical Supervision company, their employees 

(paid and unpaid, such as volunteers, interns), board or advisory council members and sub-contractors. 

The Code of Conduct should be written in plain language and signed by each worker to indicate that 

they have, 1) received a copy of the code; 2) had the code explained to them; 3) acknowledged that 

adherence to this Code of Conduct is a condition of employment; and understood that violations of the 

Code can result in serious consequences, up to and including dismissal, or referral to legal authorities. 

A copy of the code shall be displayed in a location easily accessible to the community and project 

affected people.  

 

 

Part 2: Supervision tasks during construction include but not be limited to: 

a) Reviewingand approvingthe Contractor`s Quality Assurance Plan, Work plan, traffic management 

plans, evaluating and  monitoring the implementation of the civil works; 

b) liaising with the Employer and contractors and preparing and submitting required reports. In 

case non-compliances are detected, issue notices, make appropriate settlements and inform the 

Employer; 

c) performing daily supervision of  the works, checking  and  approving materials, utilities, 

infrastructures, equipment, availability of quality certificates, technical passports and workmanship 

to ensure that the civil works contracts are executed in accordance with the civil works contract 

documents; 

d) monitoring and checking the day-to-day quality control and quantity measurements of the works 

carried out under the civil works contracts, participating in marking works carried out on site, 

ensuring documentation of works performed and to be performed based on technological 

sequence (hidden works certificates, intermediate certificates, etc.) and implementation of 

laboratory testing required, testing protocols compliance and approving their reliability; 

e) checking all quantity measurements and calculations required for payment purposes and 

ensuring that all measurements and calculations are carried out in a manner and at the 

frequencies specified in the civil works contract documents;                                                                                                                                                                                                                                                                                                



f) compiling monthly reports on the civil works contracts supervision, checking and countersigning 

the monthly payment certificates after having established that the quality of the works is 

satisfactory and the quantities are correct and submitting a respective conclusion to the Employer 

(by the forms defined by the Employer); 

g) inspecting all works to ensure conformity of the implemented works to the approved design 

requirements and solutions and compliance with the drawings and other civil works contracts 

documents and identifying all possible deviations from the original design and urgently informing 

the Employer;  

h)  Proposing new solutions as necessary to reflect changed conditions on the field or to address the 

civil works Contractor’s justified request for variation and inform the Employer; 

i) preparing detailed recommendations (including comparison table of variation order, explanations 

on raised variation necessity and proposed solutions, other required reports, statements, 

calculations requested by the Employer) for the civil works contract change orders for the review 

and approval by the Employer;  

j) supervising the civil works Contracts in all matters concerning safety of the road works (including 

the erection of temporary signs, guardrails, lighting and availability of other safetymeans at road 

works), proper working conditions of road workers, and proper relationship between the 

Contractors and the road workers with the local population and, if required, to inform the 

Employer to take appropriate measures; 

k) reviewing, approving and monitoring the sources of materials used on construction sites by 

contractors; 

l) inspecting and testing materials and works done by contractors (see Appendix 2) to ensure  

compliance with the civil works contract specifications, and/or recommending the Employer 

instructing the contractor to remove and substitute the improper materials and/or work as 

required to meet civil works contract specifications; 

m) keeping a log book throughout the construction period where daily records over work quantities, 

tests and other activities to serve as a basis for monthly reporting and necessarily contain 

information concerning: 

 work day start and end 

 Contractor’s capability to execute works (availability of required equipment and labor force, 

technical condition, safety provision for works execution). 

 materials and structures brought to the construction site during the day (name, quantity, 

quality certificate or laboratory testing results) 

 works accomplished by the contractor during the day, i.e. name, place, volume, etc 

(appropriate documents to be attached) 

 deviations from the design documents, appropriate measures undertaken 

 emergencies, accidents, not planned suspension of works (indicating the reasons); 

 grievances received, referred and addressed from both communities and workers;  

 violations of code of conduct;  

 incidents, including fatalities, are recorded, reported (as per Enviroment and Social Incident 

Reporting Toolkit) 

n) controlling and appraising the progress of the works and recommending to the Employer to 

order suspension of works and to authorize extensions of the period for completion of the 

works; 

o) inspecting for approval of all working drawings and as-built drawings prepared by the contractor; 



p) assisting the Employer with the execution of the Taking Over from the contractor of each civil 

works contract, in particular by preparing lists of deficiencies which need to be corrected; 

q) measuring and assuring acceptable level of specified International Roughness Index (IRI) after the 

completion of each civil works contract; 

r) measuring pavement deflections after the completion of each civil works contract using a 

FWD(own or rented); 

s) monitoring employment generation through civil works, by recording the permanent and 

temporary staff working for the contractor and subcontractors on a monthly basis; 

t) monitoring travel time improvement to drive the length of the rehabilitated road sections over 

baseline conditions; 

 

Part 3: Activities during the civil works contracts Defect Liability Period.  

 

a) The Consultant shall provide services as required for the control and certification that defects are 

corrected by the contractor to meet civil works contract specifications by the end of the Defects 

Liability Period. (which is 365 days for each CW contracts). 

b) doing traffic surveys after the completion of each civil works contract to measure the Average 

Annual Daily Traffic for each link (road section). 

 

Part 4: Environmental and Social Management Plan.  

 

a) The Consultant shall follow-up the Environmental and Social Management Plans (ESMPs) 

attached to the civil works contracts and take necessary action to ensure that the contractor takes 

necessary actions to meet mitigation measures prescribed by the respective ESMP.In case non-

compliances are detected, the Consultant shall issue notices, make appropriate settlements and 

inform the Employer (the Scope of  ESHS, tasks and expected deliverables described in Appendix 

4 to the TOR). Any occupational health and safety (OHS) incidents that may occur at the Project 

sites must be immediately reported to the Employer without postponing that till a regular progress 

report is due. 

 

D. Team Composition & Qualification Requirements for the Key Experts  

 

2. The Consultant shall provide a team comprising of qualified experts and with satisfactory 

experience in implementing projects of similar nature and size, to ensure the duties and responsibilities 

described in this TOR. The Consultants shall prepare their own detailed organization and methodology in 

their Technical Proposals such that they fulfil the general requirements described in these Terms of 

Reference. 

3. The Consultant’s Team minimum composition shall be a Supervision Team Leader, a Senior 

Quality Assurance Engineer, a Senior Highway engineer, twelve Resident Supervisors (at least one per 

each of road sections), anEnvironment, Social, Health and Safety Expert and other specialists and 

support/administrative staff as necessary (however, the Consultant is requested to organize his 

resources so as to deliver the assignment in the most effective way):  

 



a) Supervision Team Leader: The Supervision Team Leader should be a graduate senior 

highway/road engineer with at least 15 years international professional experience with proven 

records of at least 10 years of managerial experience in projects of a similar nature and 

magnitude. The Supervision Team Leader should reside in Armenia on a full-time basis 

throughout the period of the construction and supervise the civil works approving the materials 

and workmanship of the works in cooperation and consultation with the Employer’s Project 

Manager.  

b) Senior Quality Assurance Engineer: Senior Quality Assurance Engineer should be a 

graduate senior highway/road engineer with at least 10 yearsinternational professional 

experience including at least 5 years of relevant experience. He/she should be familiar with 

pavements and materials used in cold climate countries.  

c) Senior Highway Engineer: Senior Highway Engineer should be a qualified professional road 

engineer with at least 5 years professional experience in implementation of technical 

supervision (control and verification of constructed/rehabilitated road geometry, pavement, 

drainage, artificial structures, materials testing and results interpretation) of roads 

construction/rehabilitation works, and a fair understanding of pavement, geometry, structures 

and drainage design processes. He/she should have relevant experience and skills for carrying 

out quality supervision (both on site and in laboratories) of equipment and materials used in 

road rehabilitation or reconstruction projects and he/she should have appropriate knowledge 

for providing the necessary advice to the Employer ensuring consultancy to the Employer. 

d) Resident Supervisors:  Resident Supervisors should have a qualification of an engineer-

constructor in road construction sphere and at least 3 years professional experience in 

technical supervision of road construction quality. He/she should have relevant experience and 

skills for carrying out quality supervision (both on site and in laboratories) of equipment and 

materials used in road rehabilitation or reconstruction projects. 

e) Environment, Social, Health and Safety Expert:Environment, Social, Health and Safety 

Expert should have at least 5 years professional environmental experience and skills for 

carrying out environmental monitoring and audits related to infrastructure development. 

He/she should have relevant experience and skills for carrying out ESMP review, 

environmental monitoring and in depth knowledge of World Bank Operational Policies and 

local Environmental legislation. The detailed explanation of Environment, Social, Health and 

Safety tasks and qualification requirements please find below in Annex 4 to the TOR.   

 

E. Reporting Requirements and Time Schedule for Deliverables 

 

4. Taking any action under a civil works contract designating the Consultant as “Project Managers 

Representative”, for which action, pursuant to such civil works contract, the written approval of the 

Employer as “Employer” is required. 

5. The Consultant shall prepare and submit to the Employer the reports as summarized below both 

in the Armenian and English languages (2 copies in Armenian and 1 copy in English) and shall 

additionally make these reports available electronically:  

(i) Mobilization Report: No later than two weeks after the contract effective date as specified in 

SCC, a brief report should be submitted providing information on the Consultant’s  mobilized staff and 

work plan, and inparticular informing on results of survey of construction sites confirming the design 

appropriateness or identifying any issues that may need to be addressed, on any issues of importance 

the Consultant may have noted that deviate from the given conditions of his contract or other issues 



that may create problems for the successful timely completion of his or the contractors’ contracts within 

the given contract amounts. 

(ii) Baseline Surveys Report: No later than four weeks after the contract effective date as specified 

in SCC, the results of baseline surveys to measure the daily traffic, travel time and the IRI for each link 

(road section) shall be submitted. The Baseline Survey Report shall include baseline instrumental 

measurements and analysis of dust, noise, vibration and water quality for each road section 

rehabilitation works (if needed according to ESMP). 

(iii) Monthly Progress Reports: No later than the 15th of each month, one monthly progress report, 

in a format agreed with the Employer, for all civil works contracts (the Report should include 

separate chapters for each of roads rehabilitation contracts)  should be submitted 

summarizing the work accomplished by the supervision team for the preceding month, 

including the progress of the  civil works  contracts, status of physical and financial progress, 

the status of contractors claims for cost or time extensions, if any, brief descriptions of 

problems encountered including a record of any accidents on site and recommended 

solutions, information on any OHS incidents,along with follow-up action undertaken, 

grievances, violations of the code of conduct, civil works contracts Variations and Change 

Orders, employment generated through civil works (see Appendix 3) and other relevant 

information for each  of the ongoing civil works  contract requested by the Employer.In the 

consequent monthly reports, the consultant needs to provide a follow up sections on 

previously reported problems and what follow up actions were undertaken by the 

Consultant/Employer/Contractors. The report should also contain the records of the 

Consultant’s work for the preceding month (timesheets, copy of correspondence with the 

Employer and contractors, etc) and the reporting on (a) quality control and management, (b) 

compliance with the ESMP, any adverse environmental impacts that accrue during 

construction, the corrective measures taken to remedy that impacts and (c) social safeguards 

matters as separate chapters for each road civil works contract. Each Monthly Progress 

Report should be submitted along with other supporting documents of the Consultant’s 

statement for the specific month payment.  

 

(iv) Technical Reports: Technical reports should be submitted during the assignment for each major 

design change. In particular, a design review report should contain at least: 

(a) the data on which the original as-tendered design was based; 

(b) a complete record of all new design data relevant to the design review, including environmental 

and social matters; 

(c) the implications of the revised design on the BoQs and ESMPs; 

(d) a description of the design assumptions adopted where these differ in any way from the 

standards adopted for the LRNIP AF2. Any design assumptions should be agreed with the 

Employer; 

(e) drawings showing both the original design and the variated design; and  

(f) a rescheduled list of quantities and costs of the variated design. 

(v) Completion Reports: A Completion Report should be submitted for each civil works contract. 

These reports must be submitted immediately after the Taking Over and summarize the method of 

construction, the construction supervision performed, provide summary of temporary employment 

generated by the project/contract. The last Contract Completion Report should be accompanied by a 

Summary Completion Report summarizing for each link (road section) the key information from all the 

Completion Reports and results of the final surveys to measure the improvement of the travel time, 



deflections using FWD and the IRI. The completion Report shall also include compliance with the ESMP 

including post construction environmental audit checklist. 

(vi) Defect Liability Period Reports: Defect Liability Period Reports should be submitted for each civil 

works contract. These reports must be submitted immediately after the Defect Liability Period is over 

and summarize all defects found and corrected. The last Contract Defect Liability Period Report should 

be accompanied by a Summary Defect Liability Period Report summarizing the key information from all 

the Defect Liability Period Reports. 

 

F. Assignment administrative arrangements 

 

6. The Consultant is required to arrange and pay for appropriate offices and accommodation in 

Armenia and at the works sites, international and local travel expenses and vehicles for inspection and 

all other transport of his staff, office equipment, telecom equipment and services and consumables. The 

Consultant should provide all interpreters and/or translators that might be required to undertake the 

assignments (including at the works sites) and ensure consistency and accuracy of English and Armenian 

versions of the deliverables and reports. These costs are included in the Consultant’s Financial Proposal. 

7. The Resident Supervisors should supervise construction of the work and test or order to test and 

examine any materials to be used or workmanship employed in connection with the works.  

8. The quality management of the civil works contracts will be carried out as follows. All contractors 

will have a site laboratory (or contract with a licensed commercial laboratory) for their own materials 

testing. The civil works contractor’s laboratory and its staff are open and available for the Consultant to 

check the contractor’s testingand provide advice to the contractor’s staff if required. The Consultant can 

carry out his own supplementary tests in the civil works contractor’s laboratory as needed. The 

materials and works standards are provided in the civil works contract’s Technical Specifications and its 

corresponding common tests are listed in Appendix 2.  

 

 

 

 

 

 

 

 

 

 

 



Appendix 1 to the TOR 

LRNIP AF 2 project roads list 

 

*If the specified period covers the winter season, the Completion date is suspended from December 

and resumes after 3 months. 

Roads rehabilitation works 

Road 

section 

No. 

Marz 

(Region) 
Road section 

Length 

(km) 

Civil Works 

Start (Planned) 

Duration of civil 

works* + DLP 

(Planned) 

1.1 Armavir 
Lukashin-H17 

3.2 
June 5 months +12 

months 

1.2 Syunik Dastakert - Nzhdeh - 

Tsghuni 
5.4 

June 6 months+12 

months 

1.3 
Gegharqunik M11-Akhpradzor 

7.82 
June 8 months+12 

months 

1.4 
Gegharqunik M11-Akhpradzor 

6.65 
June 8 months+12 

months 

1.5 
Aragatsotn 

M1 - Nerkin Sasnashen 

- Metsadzor 
9.9 

June 11 months+12 

months 

1.6 Arararat 
H12-Noramarg-

Hovtashen-M2 
4.4 

June 7 months+12 

months 

1.7 Gegharqunik 
M4-Sevan-Akhtamar 

complex-M4 
5.3 

June 8 months+12 

months 

1.8 Lori 
M6-Yeghegnut-Debed 

8.3 
June 10 months+12 

months 

1.9 Lori 
T-5-32-Katnajur 

4.6 
June 8 months+12 

months 

1.10 Syunik 
M2-Noravan 

5.3 
June 8 months+12 

months 

1.11 Syunik 
H46-Khot 

2 
June 5 months+12 

months 

1.12 Shirak 
Shirak-Kamo 

5 
June 8 months+12 

months 

Total (roads  length)    67.8 



Appendix 2 to the TOR 

The Consultant shall inspect and test materials and works done by contractors to ensure compliance 

with the Civil Works Contract Section VII (Specifications & Performance Requirements) and supervise 

the Contractors’ laboratory tests and measurements, including but not limited to: 

1.  Laboratory tests on control of grain density of stone material. 

2.  Laboratory tests for determination of granulometric analysis of mineral materials. 

3.  Laboratory tests on control of grain form coefficient of stone material. 

4.  Laboratory tests on control of binding material and grain content of a/c mixture. 

5.   Laboratory tests on control of mixture compaction on base of bitumen. 

6.  Laboratory tests on control of maximal density of pavement materials. 

7.  Laboratory tests on control of a/c mixture specific gravity by testing of dried samples. 

8.  Laboratory tests on determination of penetration. 

9.  Laboratory tests on control of humidity-density relationship for a/c mixture. 

10.  Laboratory tests on control of softening. 

11.  Laboratory tests on control of soil density. 

12.  Laboratory tests on control of stone material wear resistance. 

13.  Control on proper selection and use of crushed stone, gravel, sand and mineral powder at 

preparation of a/c mixture. 

14.  Control on scope of implemented works. 

15.  Control on proper technology of work arrangement. 

16.  Control on surface smoothness after final rolling of a/c mixture by rollers (by use of metal pole in 

length of 2 and 5 m accordingly in direction of cross slope and parallel to the central axis) 

17.  Control on thickness of pavement layers to conform to design specifications. 

 

The tests above should be carried out using applicable Armenian standards (SNIIPs and GOSTs) specified 

the civil works contract Section VII (Specifications & Performance Requirements). 

The analysis/tests/certificates should provided by the licensed independent/commercial road 

laboratories.  

 

 

 

 

 

 

 

 

 



Appendix 3 to the TOR 

 

Log book on employment generation 

Name of the Road Section  _________________________________ 

 

Reporting Period                _________________________________ 

 

Nam e of Supervisor           _________________________________ 

 

Signature                             _________________________________ 

 

Date 

Headcounts 

of 

permanent 

workers 

found 

Headcounts 

of 

temporary 

workers 

found 

Headcount of 

Specialists 

(University Degree) 

found 

Remarks on safeguard, 

road users safety  

and workers safety  

related issues 

     

     

     

     

     

     

 

Instructions to supervisors 

 Conduct headcounts of workers on the daily basis. 

 Report the number of female workers found in bracket too. 

 Record findings related to ESMPs and any damages or demolitions done during construction on 
roadside trees, plants, fences, crops, structures, houses, commercial structures or other personal 
properties. Records road accidents. Record road 
construction safety matters. 

 

 

 



Appendix 4 to the TOR 

Requirements and Scope of Services 

Key Expert/s: Environment, Social, Health and Safety (ESHS) 

Qualification for the ESHS Key Experts: 

The Key Expert/s shall have the appropriate level of academic and professional qualifications and 

experience to recognize and to deliver good international industry practice with respect to Environment, 

Social, Health and Safety (ESHS).  

Scope of ESHS Services, tasks and expected deliverables 

Ensure the Contractor’s ESHS performance is in accordance with good international industry practice 

and delivers the Contractor’s ESHS obligations. 

This includes, but is not limited to: 

1. review and approve ESHS provisions of method statements plans, proposals, schedules and all 

relevant Contractor’s documents; 

2. review and advise the relevant person (of the Engineer) on the ESHS risks and impacts of any 

design change proposals and the implications for compliance with ESIA, ESMP, consent/permits 

and other relevant project requirements; 

3. undertake audits, supervisions and/or inspections of any sites where the Contractor is undertaking 

activities related to the Works, to verify the Contractor’s compliance with ESHS requirements, 

with and without contractor and/or Employer relevant representatives, as necessary, but not less 

than once per month 

4. undertake audits and inspections of Contractor’s accident logs, community liaison records, 

monitoring findings and other ESHS related documentation, as necessary, to confirm the 

Contractor’s compliance with ESHS requirements; 

5. report to the Employerany occupational health and safety (OHS) incidents that may occur at the 

Project sites without postponing that till a regular progress report is due; 

6. agree remedial action/s and their timeframe for implementation in the event of noncompliance with 

the Contractor’s ESHS obligations; 

7. attend meetings including site meetings, progress meetings to discuss and agree appropriate actions 

to ensure compliance with ESHS obligations; 

8. undertake audits, supervisions and/or inspections to monitor whether the undertake all required 

actions in terms of social safeguards issues, such as: public consultation and  communication with 

stakeholders (residents community representatives),  Grievance Redress Mechanism (submitted 

written and verbal complaints/queries etc. and measures taken for their solution),  monitoring of 

access issues (provision of alternative access to the communities and near located properties), other 

social issues; 

9. check that the Contractor’s actual reporting (content and timeliness) is in accordance with the 

Contractor’s contractual obligations; 

10. review and critique, in a timely manner, the Contractor’s ESHS documentation (including regular 

reports and incident reports) submitted to [Resident Engineer or named Key Expert with overall 

responsibility for the Engineer] and to provide advice to ensure the accuracy and efficacy of the 

documentation  

11. undertake liaison, from time to time and as necessary, with project stakeholders to identify and 

discuss any actual or potential ESHS issues, and report to [Resident Engineer or named Key Expert 

with overall responsibility for the Engineer];  

prepare a monthly report that describes the work that the Engineer’s ESHS Key Expert/s have 

undertaken, the issues (including any Contractor’s ESHS noncompliance) identified and the actions 

taken to address the issues.m of 



Appendix 5 to the TOR 

 

 CoGuiding principles for GBV Section in the Code of Conduct. 

 

Given the impossibility to describe exhaustively every conceivable form of acceptable or unacceptable 

behavior in the CoC, the Staffare expectedto use good judgment to conform with the overall logic of the 

CoC in line with the following guiding principles: 

 

 Adhering to applicable national laws and regulations regarding GBV/SEA at all times. 

 Adhering to standards, regulations and best practices set by the World Bank.  

 Treating others with respect, dignity, impartiality and challenging any form of harassment, 

discrimination, intimidation, exploitation or abuse. 

 Behaving in an honest, trustworthy and ethical manner. 
 

 

 Definitions:For purposes of this CoC, the following definitions apply.1 

 

 Gender-based Violenceis an umbrella term for any harmful act that is perpetrated against a 

person’s will and that is based on socially ascribed (i.e. gender) differences between males and 

females. It includes acts that inflict physical, sexual or mental harm or suffering, threats of such 

acts, coercion, and other deprivations of liberty. Women and girls are disproportionately affected 

by GBV across the globe. 

 Sexual Exploitation and Abuse is any actual or attempted abuse of a position of vulnerability, 

differential power, or trust, for sexual purposes, including, but not limited to, profiting monetarily, 

socially or politically from the sexual exploitation of another. Sexual abuse is further defined as 

“the actual or threatened physical intrusion of a sexual nature, whether by force or under unequal 

or coercive conditions.” Women, girls, boys and men can experience SEA.  

 Sexual Harassment (SH) is unwelcome sexual advances, requests for sexual favors, and other 

unwanted verbal or physical conduct of a sexual nature. SH differs from SEA in that it occurs 

between personnel/staff working on the project, and not between staff and project beneficiaries or 

communities.  

 Survivor-centred approach is based on a set of principles and skills designed to guide 

professionals- regardless of their role—in their engagement with survivors (predominantly women 

and girls but also men and boys) who have experienced sexual or other forms of violence.  The 

survivor-centred approach aims to create a supportive environment in which the survivor’s rights 

are respected and prioritized, and in which the survivor is treated with dignity and respect.  

 National Law is a law, rule or regulation of a government at a national or sub-national level. 

 Discrimination is the inappropriate differentiation between individuals or groups based on 

characteristics such as race, color, nationality, national,social or ethnic origin, religion or similar 

belief, language, political or other opinion or affiliation, gender, gender identity, sexual 

orientation, family or civil status, health status, size, or physical ability. 

 Consent is a key consideration in GBV particularly with regards to SEA and SH. Consent should 

be voluntarily and freely given, informed, based upon a clear appreciation and understanding of 

the facts, implications and future consequences of an action.  

                                                           
1 The Bidders are encouraged to update the list as necessary. Given definitions are in compliance with the World Bank Good 

Practice Note “Addressing GBV in Investment Project Financing involving Major Civil Works”. 



 Childis anyone under the age of 18.2 

 Misconduct is behavior, or an act or omission, which is unacceptable or improper, contrary to the 

principles, ethics and/or rules of CoC. Misconduct may not necessarily be intentional and can 

arise from neglect, recklessness or mismanagement.  

 Retaliationis any direct or indirect detrimental action recommended, threatened or taken because 

an individual reported misconduct in good faith. When established, retaliation is by itself 

misconduct. 

 

The following specific standards of conducts shall apply: 

 

1. Staff shall behave in accordance with applicable national laws and regulations.3 Staff shall adhere 

to the highestethical standards and to refuse participating in misconduct. 

2. Staff shall follow the non-discriminatory approach in dealing with the local community (including 

vulnerable and disadvantaged groups), rejecting discrimination on the basis of family status, 

ethnicity, gender, religion, marital status and on any other grounds. 

3. All forms of gender-based violence, including sexual harassment, sexual exploitation and sexual 

abuse constitute acts of serious misconduct and are therefore grounds for disciplinary measures, 

including dismissal or referral to legal authorities. 

4. Sexual activity with children (persons under the age of 18) is prohibited regardless of the age 

ofmajority or age of consent locally. Mistaken belief in the age of a child shall not be regarded as 

excuse.4 

5. Manifestations of misconduct, such as exchange of money/goods or services/ employment, as well 

as exchange ofassistance anticipated for the beneficiaries of assistance, for sex, including sexual 

favor or otherforms of intimidating, degrading or exploitative behavior, is prohibited. 

6. Sexual relationships between theStaff and beneficiaries of assistance/ local community 

representatives are strongly discouraged on the considerations of potential power dynamics and 

conflict of interest. 

7. Sanitation requirements (for example, to ensure workers use specified sanitary facilities provided 

by their employer and not open areas)  

8. All concerns and/or suspicions regarding any kind of violation of the CoC by a fellow Staff 

membershall be reported via established reporting mechanisms. 

9. The Staff member who reports violations of the CoC shall provide all available information in 

good faith and to the best of his/her knowledge. 

10. The anonymity of the Staff member who reports violations of the CoC shall be protected to ensure 

the environment of non-retaliation against him/her. 

11. In the event of reported incidents of GBV/SEA/SH, the management shall carry the responsibility 

to share information on the allegation with relevant authorities as appropriate, upon a protection 

risk assessment and in line with informed consent. 

                                                           
2 The national legislations may vary, but the World Bank retains to the definition provided above even if national law may 

have a lower age. 
3 The Bidders are suggested to reference specific national Laws and Regulations , such as the RA Criminal Code (Article 138 

on Rape; Article 139 on violent sexual actions; Article 140 on compelling a person to sexual action), the RA Family Code 

(regulations on marriage age  threshold) ,   RA Civic Code , the Law on the Prevention of Family Violence, Protection of 

Persons Subjected to Family Violence, and the Restoration of Family Peace, etc..  
4The age of consent has important implications for workers employed on World Bank financed projects. If a worker is married 

to someone under the age of 18 and that marriage is recognized by a public, religious or customary authority and consistent 

with the legal age for marriage in the country, such under-age marriage shall not constitute a reason not to employ the worker. 

Under any circumstances other than these, Codes of Conduct shall prohibit workers from engaging in sexual intercourse with 

anyone under the age of 18.   



12. Management shall ensure immediate referral of the victim to safe and confidential victim 

assistance, including legal assistance, where available, based on their needs and consent.5 

13. GBV/SEA data shall be shared confidentially and compiled and analyzed in survivor-centered 

approach that ensures survivor anonymity and the safety and security of all involved. The 

management shall treat GBV/SEA information as extremely sensitive and prevent dangerous 

consequences if misused.6 

14. The reported incidents shall be reported immediately to the GRM Operator of the Project 

Grievance Redress Mechanism (GRM) with the client. 

The management shall carry the responsibility to settle the reported issue in accordance with 

GRM requirements/ and inform the concerned Staff about the settlement of the incident and 

preventive actions undertaken.  

 

 

Communication  

 

 The Code of Conduct should be written in plain language and signed by each worker to 

indicate that they have: 

 

o received a copy of the code; 

o had the code explained to them; 

o acknowledged that adherence to this Code of Conduct is a condition of employment; 

understood that violations of the Code can result in serious consequences, up to and 

including dismissal, or referral to legal authorities.  

Sample text for the last two points. 

(I do hereby acknowledge that I have read the foregoing Company Code of Conduct, and on behalf of the 

company agree to comply with the standards contained therein. I understand my role and responsibilities 

to support the project’s OHS and ESHS standards, and to prevent and respond to GBV. I understand that 

any action inconsistent with this Company Code of Conduct or failure to act mandated by this Company 

Code of Conduct may result in disciplinary action). 

 

A copy of the code shall be displayed in a location easily accessible to the community and project 

affected people. e-Based Form of Contract 

 

 

 

 

 

 

 

                                                           
5 The WB shall provide the Bidder with the mapping document of GBV service providers in Armenia.  
6 The Bidders are encouraged to develop internal GBV/SEA data protection and information-sharing protocols. 


