## $PROCUREMENT PLAN \\ IMPROVING PREPAREDNESS FOR COVID-19 OUTBREAK IN THE REPUBLIC OF ARMENIA: DETECTION AND RESPONSE TO CORONAVIRUS THREAT \\$

## 19-Oct-21

Ne	№ Contract	Description	Component	Expenditure category	Procuremen t category (works, goods and services)	Procuremen t method	Review type by EFSD (prior/ post)	Planned/Act ual	Publication of prequalificatio n/ REOI	The deadline for submission of prequalification applications/express ions of interest	Prequalificatio n report/ shortlisting report	Preparation of procurement documents	Publication of procurement documents	Bid Opening/ Technical Proposals Opening	Preparation of technical report/Bid Evaluation Report	Financial Proposal Opening	Preparation of Final/Combin ed Report	Notification award date	Contract signing date	Contract Completion date	Name of awarded firm	Supplier/Contracto r/Consultant (Country)	Notes
Compor	nent 1. Improving the	effectiveness of infection prevent	ion and control																				
1		Development of design documents and author supervision for reconstruction works for Ararat and Armavir regional branches of the National Center for Disease Control and Prevention in the Republic of Armenia	1	1	Services	QCBS	Prior	Planned	25-Oct-21	8-Nov-21	15-Nov-21	29-Nov-21	7-Dec-21	10-Jan-22	31-Jan-22	12-Feb-22	19-Feb-22	1-Mar-22	11-Mar-22	8-Aug-22			
2		Technical supervision for reconstruction works for Ararat and Armavir regional branches of the National Center for Disease Control and Prevention in the Republic of Armenia	1	1	Services	QCBS	Post	Planned	15-Apr-22	29-Apr-22	6-May-22	20-May-22	28-May-22	27-Jun-22	18-Jul-22	30-Jul-22	6-Aug-22	16-Aug-22	26-Aug-22	27-Nov-23			
3		Reconstruction works of "Ararat" branch of  "National Center for Disease Control and  Prevention" State Non-Commercial  Organization	1	1	Works	NCB	Prior	Planned Actual				10-Aug-22	25-Aug-22	24-Sep-22	15-Oct-22				27-Nov-22	27-Nov-23			<del></del>
4		Reconstruction works of "Armavir" branch of "National Center for Disease Control and Prevention" State Non-Commercial Organization	1	1	Works	NCB	Post	Planned				10-Aug-22	25-Aug-22	24-Sep-22	15-Oct-22				27-Nov-22	27-Nov-23			
5		Procurement of special medical equipment and medical furniture for "Ararat" branch of "National Center for Disease Control and Prevention" State Non-Commercial Organization	1	1	Goods	NCB	Prior	Planned				1-Mar-23	16-Mar-23	15-Apr-23	6-May-23				18-Jun-23	15-Dec-23			
		Procurement of special medical equipment and medical furniture for "Armavir" branch of "National Center for Disease Control and						Planned				1-Mar-23	16-Mar-23	15-Apr-23	6-May-23				18-Jun-23	15-Dec-23			
6		Prevention* State Non-Commercial Organization	1	1	Goods	NCB	Post	Actual															
Total																							
Compor	nent 2. Strengthening	the disease case management sy	stem	T					1			1		ı		1		ı	1		1		
1		Design and author supervision for construction works of a new building of the infection center of "Vanadzor Medical Center" CJSC in Vanadzor city, Lori region, Republic of Armenia	2	1	Services	QCBS	Post	Planned	01-Nov-21	15-Nov-21	22-Nov-21	29-Nov-21	14-Dec-21	13-Jan-22	07-Feb-22	19-Feb-22	26-Feb-22	08-Mar-22	18-Mar-22	15-Aug-22			ı
2		Technical supervision for construction works of a new building of the infection center of "Vanadzor Medical Center" CJSC in Vanadzor city, Lori region, Republic of Armenia	2	1	Services	QCBS	Post	Planned	22-Apr-22	06-May-22	13-May-22	27-May-22	04-Jun-22	04-Jul-22	25-Jul-22	06-Aug-22	13-Aug-22	23-Aug-22	02-Sep-22	24-Dec-23			<del>-</del> I
3		Construction works of a new building of the infection center of "Vanadzor Medical Center" CJSC in Vanadzor city, Lori region, Republic of Armenia	2	1	Works	NCB	Post	Planned				17-Aug-22	01-Sep-22	01-Oct-22	22-Oct-22				04-Dec-22	24-Dec-23			<del></del>
		Procurement of special medical equipment, medical furniture and supplies for laboratories and intensive care service for a new building of the infection center of "Vanadzor Medical						Planned				08-Mar-23	23-Mar-23	22-Apr-23	13-May-23				25-Jun-23	22-Dec-23			
4		Center CJSC in Vanadzor city, Lori region, Republic of Armenia	2	1	Goods	NCB	Post	Actual															ı
Total	1	1																					
Compor	nent 3. Raising public	awareness for COVID-19 among t	he population and m	edical persor	nnel																		
1		Development of a strategy for public awareness campaign, support in conducting Project outreach activities, including citizens' engagement	3	1	Services	QCBS	Prior	Planned	15-Jan-22	29-Jan-22	5-Feb-22	19-Feb-22	27-Feb-22	29-Mar-22	19-Apr-22	1-May-22	8-May-22	18-May-22	28-May-22	26-Aug-22			
2		Implementation of a strategy for public awareness campaign, support in conducting Project outreach activities, including citizens' engagement	3	1	Non- consulting services	SH	Prior	Planned				10-Sep-22	25-Sep-22	9-Oct-22	30-Oct-22				12-Dec-22	12-Mar-23			·
3		Organization of training courses for medical personnel on the management of patients with COVID-19	3	1	Services	QCBS	Prior	Planned Actual	1-Jun-22	15-Jun-22	22-Jun-22	6-Jul-22	14-Jul-22	13-Aug-22	3-Sep-22	15-Sep-22	22-Sep-22	2-Oct-22	12-Oct-22	10-Apr-23			-
Total																							
Compor	nent 4. Project mana	gement																					
1		Audit of the financial statements of the Project	4	1	Services	LCS	Prior	Planned Actual	01-Jun-22	15-Jun-22	22-Jun-22	06-Jul-22	14-Jul-22	13-Aug-22	03-Sep-22	15-Sep-22	22-Sep-22	02-Oct-22	12-Oct-22	01-May-24			
2	1	Other consulting services	4	1	Services	IC.	Post	Planned							<u> </u>								

-	1	Outer consuming services	=		.~	 Actual								į l
Total														
Total under procurement categories														

International Competitive Bidding Thresholds by procurement methods\* NCB

SH Shopping for the procurement of goods from 100,000.00 (One hundred thousand) US dollars to 1,000,000.00 (One million) US dollars inclusive (with taxes); DC Direct Contracting for the procurement of works from 200,000.00 (Two hundred thousand) US dollars to 5,000,000.00 (Five million) US dollars inclusive (with taxes).

QCBS Quality Cost based Selection

Least Cost Selection for the procurement of goods up to 100,000.00 (One hundred thousand) US dollars (with taxes); for the procurement of work up to 200,000.00 (two hundred thousand) US dollars (with taxes). Consultant\s Qualification Selection

Single Source Selection IC Individual Consultant

Standard Procurement Documents of EFSD or IFIs will be used with the Bank's prior approval